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Incorporation of 1324-N&NA (TSD) units within Mil estone M-15-12B.

Descrlptlon/JustiNcation of Change y

initiat establishment of the NArea Pilot Project inctuded the establishment of schedules un er w tcfi Lhe areas' 1301-
N/1325-N, and 1324-N/1324-NA cribs woutd be addressed at different times, under Tri-Party Agreement milestones M-1S-12B
and M-15-12C respectively. In an effort to achieve pilot project efficiencies the Parties have now agreed to address
each of these four area cribs through consolidated regulatory docunentation (under milestone M-15-128). other
modifications noted here reflect implementation of the Lead Regulatory Agency (LRA) concept as approved under Amendment

6 of the Tri-Party Agreement (February 1996).

Current milestones M-15-12B and M-15-12C read as foLlowse

M-15-1b: Submit Closure Ptan/Corrective Measures Study (CMS) for 1301-N/1325-N to Ecology and/or EPA for approval in
accordance with their respective authorities. The CMSwilt include focused feasibility study^(FFS) information,
closure and post-ctosure information, proposed Interim Response Measure (IRM) RCRA permit modifications and work
schedules for the 1301-N/1325-N facilities.

In an effort to achieve coordinated management of 100-N Area activities, closure and post-closure requirements of
Washington State's Hazardous Waste Management Act (Chapter 70.105 RCW and its implementing regulations) applicable to
the 1301-N and 1325-N cribs wilt be met and addressed within the 1301-N/1325-N CMS. Ecology CMS approval wilt
constitute 1301-N/1325-N closure plan approval. March 1997 .

M-15-12C: Submit 100-NR-1 and 100-NR-2 CMS to Ecology and/or EPA for approval in accordance with their respective
authorities, The 100-NR-1 and 100-NR-2 CMS will address the 1324-N/-NA TSD existing groundwater contamination, and

tower priority past practice sites. The CMS witt include FF5 information, closure and post-closure information,
proposed IRM RCRA permit modifications and work schedules for all sites.

In an effort to achieve coordinated management of 100-N Area activities, closure and post-closure requirements of
Washington States' Hazardous Waste Management Act (Chapter 70.105 RCW and its imptementing regulations) applicable to
the 1324-N/NA crib will be met and addressed within the 100-NR-1 and 100-NR-2 CMS- Ecology CMS approval witl
constitute 1324-N/-NA cLosure'plan approvaL. Novemben 1996

Revised milestones M-15-128 and M-15-12C wilt read as follows :

M-15-128: 5ubmit Closure Plan/Corrective Measures Study (CMS) for 1301-N/1325-N, and 1324-9/1324-NA to Ecology for
approval. This N Area Treatment/Storage/Oisposal (TSO) Facility CMS will include focused feasibility study (FF5)
information, closure and post-ctosure information, proposed Interim Response Measure (IRM) RCRA permit modifications
and work schedules for the 1301-N/1325-N and 1324-N/1324-NA facilities.

In an effort to achieve coordinated management of 100-U Area activities, closure and post-closure requirements of
Washington States' Hazardous Waste Management Act (Chapter 70.105 RCW and its Implementing regulations) applicable to
the 1301-14/1325-N and 1324-N/1324-NA cribs will be met and addressed within the N Area Treatment/Storage/oisposa(

Facility (TSD) CMS. Ecology CMS approval wilt constitute 1301-N/1325-N and 1324-N/1324-NA closure plan approval.
March 199T

M-15-12C: Submit 100-NR-1 and 100-NR-2 CMS to Ecology for approval. The 100-NR-1 and100-NR-2 CMS will address all
100-N Area groundwater, and high and low priority past practice sites. The CMS will include FFS information for all
sites and a priority listing coordinating H Area Decontamination and Decomaissioning (D&0) actiJities with 100-NR-1

source sites. November 1996

Impact of change

These modifications do not effect the regulatory status of any N Area units/sites, or M-15-126/M-15-12C end dates. N
Area 0&0 activities will be impacted. 100-N 0&0 activitieswill now be coordinated under one TPA milestone (M-15-12C)-

Affected Oocuments

Hanford Federal Facility Agreement and Consent Order including Appendix D work schedules.
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